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Current Activity : 

 

¶ Utilities:  With the exception of City of Denton utilities, whose relocations have been incorporated 

into the construction contract, utility relocations are complete.  Additional conflicts located:  Atmos 

conflict with proposed inlet boxes and installation of RCP drainage has been located; Atmos will be 

relocating from Montecito Street south past Guyer High School.  Work is to be phased due to trench 

conflicts (proposed line would be above and clear of proposed sewer line but would create a 

constructability issue).  Atmosô first conflict relocation complete; will begin work on second 

conflict after COD conflict is resolved.  City of Denton sewer line found to be in conflict.  

Relocation in progress. 

¶ Funding:  The project is funded with $18 million in Proposition 1 (CAT 2), $2.1 million in 

Proposition 1 (CAT 11), and $3.8 million in Proposition 1 (CAT 1). 

¶ Construction:  Project was awarded to MCM.  There are 27 months of barricades.  See attached 

TxDOT construction report. 

  

FM 2181 North-South 

CSJ: 2054-02-015 Schematic Approval: December 15, 2005 

Project Description: 
Widen from two-lane to six-lane 

divided roadway 
Environmental Clearance: January 28, 2008 

Limits  
From City of Denton/Corinth 

City Limits to Lillian Miller 

ROW Acquisition Completed: January 25, 2013 

Utility Relocations Completed: November 2017 

Construction Cost: $37,641,150 100% Plans: May 22, 2017 

Firm:  Huitt-Zollars Let Date: July 11, 2017 

Key Contact: David Nufer Construction Complete: February 2020 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  December 6, 2018 

Report prepared by:  Angel Karr, AIA Engineers 
 

Project:      STP 1702 (730) 

Control:     2054-02-015   

Highway:   FM 2181 

Limits:   From:  Lillian Miller Parkway in Denton 

  To:       West of FM 2499 (Barrel Strap Rd) 

Contractor:   MCM  

 

TxDOT Project manager:   Angel Karr (AIA Engineers)     Phone:  (512) 293-3631 

Contractorôs Superintendent:  Jonathon Gibson                    Phone:  (225) 572-9619 

 

Date Work Began:    November 21, 2017                    

Anticipated Completion Date:   February 17, 2020 

 

Current Activities :  

 
Current activities include:  Continue with installation of City of Denton water and wastewater 

utilities.  Continue construction of temporary detour pavement from Bent Oaks to Primrose.  

Maintaining SW3P within project limits. 

 

Narrative description of last monthôs activities:  Continued with City of Denton water and sewer 

relocations.  Continued temporary detour construction on east side of FM 2181.  Continued 

maintenance of environmental protection controls.  Completed culvert headwall. 

 

Description of activities planned for next month:  The prime and their subcontractors will continue 

detour pavement construction; continue installation of sanitary, water lines, and storm sewer on the 

project. 

 

Traffic Issues:  Ranchman closure to install waterline expected to occur in January.  Closure expected 

to last two weeks.  Lane closures from Bent Oaks to Primrose for detour construction.  Temporary lane 

closures for material deliveries and to complete construction of temporary detour pavement on east 

side of Teasley.   

 

Plans for changes in traffic patterns:  Huitt-Zollars has submitted revisions to final traffic 

configuration at City of Denton request to address Guyer High School and is preparing a change order.  

HZ revised traffic control plan plan to address COD request for left-hand turn lane during all phases of 

construction to new Guyer High School entrance.  Meeting is to be scheduled between 

AIA/TxDOT/DISD/COD to review traffic control plan changes. 

 

Item(s) of work currently controlling project completion:  Construction of city water and 

wastewater and detour construction.  Atmos relocation from Montecito to Guyer High School. 

 

Other items of significance:  NA 
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Current Activities :  

 

¶ Construction:  The project was awarded to Mario Sinacola & Sons Excavating, Inc.  There are 

400 working days and 19 months of barricades.  Pre-construction meeting was held on May 15, 

2018.  See attached TxDOT construction report.  

FM 720 NORTH 

CSJ: 1567-01-037 Schematic Approved: March 2014 

Limits : From US 380 to Martop Lane Environmental Clearance: March 11, 2015 

Construction Cost: $18,011,511 ROW Acquisition Completion: October 2017 

Funding: $17 million in Proposition 1 Funds Utility Relocations Completion: September 2018 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 
100% Plans: January 5, 2018 

Firm:  TxDOT Let Date: March 7, 2018 

Key Contact: Javier Cantu Construction Completion: December 2019 

 North Project 



Precinct 1 Project Report                             December 2018 

 
5 

TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  December 4, 2018 

Report prepared by:   Richard Williford 

 
Project:      C 1567-1-37 

Control:     1567-01-037   

Highway:   FM 720 

Limits:   From:  South of Martop Road 

  To:      US 380 

Contractor:   Mario Sinacola & Sons Excavating, Inc. 

 

TxDOT Project manager:  Richard Williford                 Phone: (940) 368-6013        

Contractorôs Superintendent:  Josh Hays                             Phone: (214) 998-2725 

 

Date Work Began:  August 9, 2018   

Anticipated Completion Date:  December 2019  

 

 

Current Activities :  
 

Current activities include:  Sinacola is placing drop inlets and inlet tops for northbound and 

southbound FM 720 lanes.  Placing lime on northbound FM 720 main lanes.  Placing concrete 

pavement for FM 720 southbound lanes and Martop Road westbound.  Placing asphalt for southbound 

FM 720 lanes and Martop Road.  Working on excavation and embankment for northbound lanes. 

Placing concrete for sidewalk for southbound FM 720 lanes near US 380.   

 

Narrative description of last monthôs activities:  Concrete pavement for southbound FM 720 lanes 

and  Martop Road.  Mixing lime for northbound FM 720 lanes and Martop Road.  Placing asphalt for 

southbound FM 720 lanes and Martop Road. Drainage work for northbound and southbound FM 720 

lanes.  

 

Narrative description of activities planned for next month:  Place asphalt, tie steel, and place concrete 

pavement for northbound FM 720 lanes.  Drainage work for inlet tops for northbound FM 720 lanes.   

  

Traffic issues:  None  

 

Plans for changes in traffic patterns:  None 

 

Item(s) of work currently controlling project completion:  Lime, asphalt, and concrete pavement.  

 

Other items of significance:  None 
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Current Activity : 
 

¶ ROW:   Dannenbaum to begin preparation of ROW documents for additional acquisition for 

incorporation of IH-35.  There are 115 parcels for acquisition; 83 are in possession; 5 are in 

negotiations; 30 are in ED. 

¶ Utilities :  Coordination with City of Sanger, Bolivar Water, and TxDOT on utilities.  TxDOT 

Dallas District has requested that Level A SUE be added for IH 35, as well as test holes for 

designation during design.   

¶ Schematic:  All field work for geotechnical has been completed.  Dannenbaum prepared 

supplemental agreement to include geotechnical for the IH 35 overpass and along corridor for 

pavement design.  Dannenbaum revised scope and fee for supplemental for Level A SUE on FM 

455/IH-35.  Commissioners court approved supplemental agreement with Dannenbaum on 

December 4, 2018.  Geotech draft report has been received for FM 455 bridges only; final report 

will be submitted in February 2019.  Exhibit A submitted to TxDOT for review.  Received 

TxDOT Dallas comments on Exhibit A; Dannenbaum addressing comments for resubmittal.  

Exhibit A re-submitted to TxDOT for submittal to BNSF. 

¶ PS&E:  TxDOT requested that PS&E begin in November 2018.  The 30% plans are due in May 

2019 and the 60% plans are due in October 2019. 

¶ Funding:  FM 455 is listed as a Proposition 1 project with funding totaling $30.9 million.  FM 

455 has been listed as a project on the 10-year plan with an additional $2.1 million. 

¶ FM 455/IH-35:  Held IH-35/FM 455 project scoping meeting on August 6, 2018.  Limits are set 

and will be incorporated into the FM 455 plan set.  Schematic approval for this portion of the 

project is expected in December 2018; environmental clearance is expected in June 2019.  

Dannenbaum received electronic design files from TxDOT for the IH-35 section to begin initial 

bridge layouts and design.  

FM 455 

CSJ: 0816-02-072 Schematic Approval: March 1, 2016 

Limits , Section A: 
From FM 2450 to approx. ¾ mile west of 

IH-35 
Environmental Clearance: March 20, 2018 

Limits, Section B: 
From approx. ¾ mile west of IH-35 to 1.5 

miles east of IH-35/Marion Road 
ROW Acquisition Completion: March 2020 

Est. Const. Cost: $40 million Utility Relocations Completion: October 2021 

Project 

Description: 

Widen two-lane rural roadway to four-lane 

urban roadway with turn lanes at IH-35 
100% Plans to Austin: June 2020 

Firm:  Dannenbaum Ready to Let Date: October 2021 

Key Contact: Danny Everett Let Date: January 2022 

DANNENBAUM  
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Current Activity : 

 

¶ Utilities:  The City of Denton is working with utility providers toward relocations of their assets 

along the new ROW corridor.  Utility relocations have been substantially completed, with the 

exception of DME removing old poles; this work expected to be completed in the next few weeks. 

¶ Design:  The consultant has completed the final design package.  Permit applications have been 

submitted to TxDOT.  Permit has been received.  City is modifying plans to accommodate future 

DCTA bridge at south end of project. 

¶ Construction:  The construction contract was awarded to Zachary Construction Corporation in 

June 2017.  Notice to Proceed was issued on September 5, 2017.  Major construction work 

(concrete paving and traffic signal installation) for Phase 1 is being finalized and is expected to be 

completed in early 2019.   South Mayhill (Morse to south end) will switch to new pavement on 

January 11, 2019.  North Mayhill (US 380 to Morse) will switch to new pavement in February 

2019.  Prominence Parkway is completed but will remain closed until traffic is switched to new 

pavement in February 2019.  Spencer Road and Gala Road are scheduled to be opened on January 

11, 2019.   

MAYHILL ROAD  

CSJ: *  Schematic Approval: *  

Limits:  From IH-35E to US 380 Environmental Clearance: NA 

Length: 3.9 miles ROW Acquisition Complete: April 2017 

Construction Cost: $56,670,566 Utility Relocations Complete: December 2018 

Project 

Description: 

Widen existing two-lane roadway to 

four-lane, divided urban cross section 
100% Plans: February 2017 

Firm:  City of Denton Let Date: May 11, 2017 

Key Contact: Noreen Housewright Construction Complete: February 2020 
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¶ All of  the managed lanes, main lanes, and frontage road lanes are completed and in operation.   

¶ TxDOT has determined date of substantial completion.  Final punch list is due to be complete in 

spring. 

¶ TxDOT sent requests to execute Landscape Maintenance Agreements to the following cities within 

the corridor: Lewisville, Carrollton, Highland Village, and Lake Dallas.  All landscape elements 

are in place, and locals have no further punch-list items outstanding.  TxDOT is awaiting execution 

by locals.  TxDOT has received Lewisvilleôs LMA. 

¶ AGL began performing some mill/fill along the corridor to correct some pavement defects on June 

10, 2018.  TxDOT shut down pavement repair due to quality.  Once AGL and TxDOT align on 

material testing, repairs can recommence.  Final acceptance is pending those pothole repairs. 

¶ AGL has completed pavement cores along IH-35E to determine issues with pavement and better 

repair plan.  TxDOT is awaiting results.  TxDOT met with AGL and Austin administration on 

August 3, 2018, to further negotiations on final acceptance and pending final items.  TxDOT has 

accepted AGLôs pavement repair plan.  Work performed at night, with the exception of IH-35E/US 

380, which required a full shift in the lanes with barriers placed and work requiring longer than 

overnight repairs.  Work began on October 11, 2018, at US 380; pothole repair work delayed until 

the week of October 22, 2018, due to rain. 

¶ Repairs on IH-35E completed on November 17, 2018.  TxDOT working to finalize change order 

on all non-conforming work and issuance of final acceptance.  

IH 35E INTERIM  
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Current Activity : 

 

¶ TxDOT has completed the negotiations with AECOM.  Work authorization is currently under 

PEPS review.  Anticipate execution of contract before end of December 2018.  

IH -35E/35/35W Merge 

CSJ: 0195-03-090 Schematic Approval: August 2011 

Limits:  From IH-35W to US 380 Environmental Clearance: June 2017 

Description: 
Reconstruct interchange and existing 

frontage roads 
ROW Acquisition Completed: *  

Estimated 

Construction Cost: 
$62,485,239 Utility Relocations Complete: *  

Firm:  AECOM 100% Plans: *  

Contact: Monica Perez, TxDOT Let Date: January 2023 
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Current Activity : 

 

¶ Design:  Meeting with TxDOT and ITS on June 6, 2018, to discuss alternatives and define path 

forward.  LTRA submitted bridge/retaining wall layouts on August 31, 2018.  LTRA continues 

with detailed PS&E.  TxDOT is reviewing the possibility of extending the limits of the 

northbound frontage road to the Loop 288 exit ramp.  The 30% package was submitted on 

October 31, 2018.  TxDOT is in the process of reviewing it.  TxDOT is in the process of 

executing a supplemental work authorization with the consultant for the added scope to expand 

the limits of the project to just south of Loop 288. 

¶ ROW:   There are 28 parcels for the current Mayhill limits under appraisal.  TxDOT anticipates 

the addition of possibly 6 or more parcels with the expanded project limits.  

IH -35E/Mayhill  

CSJ: 0196-01-109 Schematic Approval: February 2011 

Limits:  IH-35E intersection with Mayhill Environmental Clearance: January 31, 2012 

Description: 

Reconstruct interchange at Mayhill and 

IH-35E and existing 4-lane frontage 

roads 

ROW Acquisition Completed: *  

Construction Cost: $46,212,969 Utility Relocations Complete: *  

Firm:  LTRA 100% Plans: September 2019 

Contact: Travis Campbell, Teresita Sarmiento Ready to Let Date: December 2019 
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Current Activity : 

 

¶ Utility Relocations:  With the exception of the City of Denton utilities, whose relocations are 

included in the construction plans, the utility relocations are now complete. 

¶ Construction:  This project was awarded to OHL.  The contract allows for 442 working days and 

17 months of barricades.  Construction began on March 6, 2017.  Time was suspended until April 

10, 2017, due to coordination efforts with AGL and race weekend.  See attached TxDOT 

construction report.  

IH -35E/Loop 288/Brinker/Mayhill  

CSJ: 0196-01-106 Schematic Approval: February 2011 

Limits:  
IH-35E intersections with Brinker, 

Mayhill, and South Loop 288 
Environmental Clearance: May 13, 2016 

Description: 

Construct grade separation along IH 35E 

at Brinker and intersection improvements 

at Mayhill and South Loop 288 

ROW Acquisition Completed: July 2016 

Utility Relocations Complete: December 2017 

Construction Cost: $27,503,078 100% Plans: August 5, 2016 

Firm and Contact: Brown & Gay/Chris Kuykendall Let Date: September 22, 2016 

TxDOT Contact:  Branden Barnett Construction Complete: July 2019 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  December 4, 2018 

Report prepared by:   Branden Barnett 

 
Project:      STP 2017(083)MM  

Control:     0196-01-106 

Highway:   IH 35E 

Limits:   From:  State School Rd/Mayhill Rd (FM 2499) 

  To:      SL 288 

Contractor: OHL  

 

TxDOT Project manager:  Branden Barnett             Phone: (214) 392-1791    

Contractorôs Project Manager:  Kalin Johnson 

Contractorôs Superintendent:   Rick Clifton              

 

Date Work Began:  March 6, 2017   

Anticipated Completion Date:  July 2019   

 

 

Current Activities :   
 

Current activities include:  Brinker Road wall construction; Loop 288 bridge traffic rail construction; 

and Brinker bridge deck construction. 

  

Narrative description of last monthôs activities:  Loop 288 and Brinker bridge construction; temporary 

special shoring at Brinker Road; MSE wall construction at Loop 288 and Brinker Road. 

 

Narrative description of activities planned for next month:  Brinker Road bridge construction; Loop 

288 bridge construction; and main lane construction. 

 

Traffic issues:  High volumes of traffic. 

 

Plans for changes in traffic patterns:  Northbound frontage road various daily lane closures for 

construction activities and Loop 288 intersection closures. 

 

Item(s) of work currently controlling project completion:  IH-35E northbound main lanes; Brinker 

Road bridge; and Loop 288 bridge construction.  

 

Other items of significance:  None 
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Current Activity : 
 

¶ ROW:  NTTA has all but two donation 

agreement signed by the property owners.  

The outstanding agreements are with 

Bunch and Clark.  NTTA continues to 

work with property owners to secure the 

donation agreement.  All Denton County 

property owners have signed agreements. 

¶ Schematic:  Burns & McDonnell 

submitted the 60% plans to NTTA in early 

April  2016.    

¶ NTTA approved Burns & McDonnell to 

proceed with design of southbound 

frontage road in current contract.  

Consultant has begun work on the 

geotechnical and surveying for the Collin 

County section.  NTTA has received 

finalized 30% plans for the S curve and has 

forwarded to Denton County for review.   

¶ VE study for the frontage road project held 

on August 18, 2017.  Several cost savings 

ideas were identified.  Consultant 

submitted Value Engineering Study recommendations.  VE study is complete.  NTTA met with 

ITS on April 9, 2018, to review the VE study and cost estimate. 

¶ Other:  NTTA legal staff has prepared an amendment to the project agreement addressing the 

revised project cost and provide permission to proceed with the project as required in the original 

ICA.  Denton County Commissioners Court approved ICA Amendment #2 with NTTA on 

December 4, 2018. 

  

DALLAS NORTH TOLLWAY, EXTENSION 4B  

CSJ: *  Schematic Approval: *  

Limits:  
From FM 428 north 7.7 miles to county 

line 
Environmental Clearance: *  

Construction Cost: TBD ROW Acquisition Complete: *  

Description: 

Extend tollway north by construction a 

6-lane tollway with 3 northbound lanes 

and 3 southbound lanes; construct six 

lanes of non-tolled frontage roads, 

including three lanes in each direction 

Utility Relocations Complete: *  

Firm:  NTTA 100% Plans: *  

Key Contact: Elizabeth Mow Let Date: *  
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Current Activity : 
 

¶ The county issued a supplemental agreement with the engineer to include the design of Arvin Hill 

from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.  

Engineer has completed 60% plans, which include the realignment of Arvin Hill to US 377.  The 

intersection improvements of US 377/Arvin Hill/Stewart are in the schematic phase.  County met 

with TxDOT on November 4, 2016, to discuss the project and is proceeding with plans and 

revisiting the signal warrant study. 

¶ The design of Rock Hill Road to Red Mesa Trail has been completed. 

¶ Design on the intersection has begun. 

¶ The schematic has been submitted to TxDOT.  Schematic under review by TxDOT. 

¶ Application for the US 377/Arvin Hill/Stewart realignment has been submitted to TxDOT.  First 

set of plans for turn lanes has also been submitted.  

US 377/Stewart/Arvin Hill Intersection Improvements 

CSJ: *  Schematic Approval: *  

Limits:  US 377 at Stewart and Arvin Hill Environmental Clearance: *  

Construction Cost: $4,000,000 ROW Acquisition Complete: Complete 

Description: 

Realign the roadway to create one 

intersection, instead of two on US 377 at the 

Stewart and Arvin Hill intersections (this is 

part of larger Arvin Hill project to widen 

roadway and improve drainage) 

Utility Relocations Complete: *  

Firm:  Denton County 100% Plans: *  

Key Contact: James Gossie Let Date: *  

 
Intersection 
Realignment 
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Current Activity : 

 

¶ Environmental:  Anticipate project needing a Categorical 

Exclusion.  Environmental constraints mapping is in 

progress.  Anticipate Public Hearing in September 2020.  

Cultural resource investigation has begun.  Subsequent 

efforts anticipated to support public involvement and 

environmental documentation.  Cultural resource 

investigation has begun. 

¶ Funding:  Currently, TxDOT Dallas does not have any 

safety (CAT 5) or maintenance (CAT 1) funding for this 

type of job.  ITS met with TxDOT Dallas District 

regarding future funding opportunities.  It was decided 

that Denton County should begin advanced planning to 

have project ready for Proposition 7 funding in FY 2018-

2019.      

¶ Public Involvement:  TxDOT preference is to complete 

conceptual schematic review before scheduling update 

meetings with the cities. 

¶ Schematic:  Traffic data updated to include North 

Washington Street intersection.  TNP submitted updated 

conceptual schematic sheets to TxDOT on July 6, 2018.  

TNP and TxDOT held a project review meeting on August 

2, 2018.  TNP continues work developing 30% level 

schematic; TNP is reviewing 30% schematic per TxDOT 

schematic development guidelines and design criteria. 

¶ Survey:  Supplemental ground topo, flight aerial topo, and 

aerial photography have been completed.  Survey is 

substantially complete.  

US 377 North 

CSJ: 0081-06-040 Schematic Approval: February 2020 

Limits:  From US 380 to north of Business US 377 Environmental Clearance: January 2021 

Est. Const. Cost: $142,315,815 ROW Acquisition Complete: *  

Project 

Description: 

Reconstruct and widen two-lane 

undivided rural roadway to six-lane 

divided urban arterial with raised median 

Utility Relocations Complete: *  

Firm:  TNP 100% Plans: *  

Key Contact: 
Chris Hartke, Daniel McCullough / 

TxDOT, Nelson Underwood 
Ready to Let Date:  August 2030 


